Restoration Strategies Program Update
June 2018

The South Florida Water Management District’s $880 million Restoration Strategies Program includes the design
and construction of a suite of regional water storage, treatment and conveyance improvement projects that will
further improve water quality in America’s Everglades. The program also includes a robust Science Plan consisting
of research activities focused on investigating the critical factors that influence phosphorus (P) reduction and
better understanding the sustainability of P removal performance at low P concentrations. The strategies also
feature implementation of additional sub-regional source controls — where pollution is reduced at the source —in
areas where P levels in stormwater runoff have been historically higher. Through May 2018, total program
expenditures are approximately $293 million and all projects are scheduled to be complete by December 2025.

Eastern Flowpath

Stormwater Treatment Area 1 West (STA-1W) Expansion #1
Construction is 80 percent complete; Completion expected December 2018

Stormwater Treatment Area 1 West (STA-1W) Expansion #2
Design activities will begin by October 2018

G-341 Related Conveyance Improvements
Bolles East Canal Segment 3 (~3.2 miles) construction is 62 percent complete and expected to be complete by
February 2019; Design of Segment 4 is ongoing and construction is expected to start by February 2019;
Discussions with owners of the remaining Bolles East Canal bridges have been productive and have resulted in
preliminary agreements regarding their replacement

Central Flowpath

A-1 Flow Equalization Basin (FEB)
Operational Testing and Monitoring Phase (OTMP) is ongoing and will be complete by July 2018

Western Flowpath

Pre-design site assessments (e.g. survey) for STA-5/6 Internal Improvements are ongoing; Design activities for
the C-139 FEB will begin by October 2018

Additional Components

Stormwater Treatment Area (STA) Science Plan
Of the nine initial studies, three have been completed, others are nearing completion and two new studies have
been initiated; Preliminary planning for the 2" Five Year Work Plan (FY2019-2023) is ongoing; Preliminary results

to date are as follows:
= STA soil amendments could potentially reduce P, however = STA canals do not appear to significantly affect inflow or

costs are high and impacts to downstream systems are outflow P concentrations

uncertain = increases in P were detected in STA outflow regions, however
= Periphyton-based STA performance appears resilient the source of increase continues to be studied

despite higher flow pulses and extended periods of high = deficiencies and biases were determined for existing P

flow sampling methods; other validation activities will continue

Sub-Regional Source Controls
Development of sub-regional source control concepts and coordination with stakeholders is ongoing

Mecca Impoundment
Currently being evaluated as part of CERP’s Loxahatchee River Watershed Restoration Project; approval of the
tentatively selected plan by the U.S. Army Corps of Engineers expected July 31, 2018
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Consent Order! Milestones
(with deadlines or completion dates ranging from July 2017 through June 2019)

Project: Activity ‘ Deadline ‘ Date Completed ‘ Days +/- 2
Eastern Flowpath
STA-1W Expansion #1: Construction Status Report 3/1/2018 2/23/2018 +6
STA-1W Expansion #1: Complete Construction 12/31/2018
STA-1W Expansion #2: Complete Land Acquisition 3/31/2018 1/31/2018 +59
STA-1W Expansion #2: Initiate Design 10/1/2018
L-8 Divide Structure: Complete Construction 9/30/2018 7/7/2016 +815
S-375 Expansion: Complete Construction 12/31/2018 4/3/2017 +637
Central Flowpath
A-1 FEB: Operational Monitoring and Testing Period Complete ‘ 7/29/2018 ‘ ‘
Western Flowpath
C-139 FEB: Initiate Design | 10/31/2018 | |

1: FDEP Consent Order 12-1148 (associated with National Pollutant Discharge Elimination System Permit No. FLO778451-001-FL7A/RA) and FDEP
Consent Order 12-1149 (associated with Everglades Forever Act Permit No. 0311207)
2: + = days ahead; - = days behind

Photo of the Month

STA-1W Expansion #1 (looking northwest) — May 2018
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